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The weekly interface meeting on the Expedited Response Actions ( ERAs) was held
to status the ERAs for the U.S. Department of Energy-Richland Operations
Office and the regulators. The meeting was conducted in accordance with the
attached agenda. Actions were formally reviewed and the attached action item
list was updated and will be provided at the next weekly interface meeting.

All three projects were discussed, and their status is summarized in the
attached weekly report.

The primary topic of discussion surrounded air permitting and air release
standards for HCL emissions from the CC14 vapor extraction system. The U.S.
Environmental Protection Agency committed to reviewing this information with
the Washington State Department of Health personnel and provide direction
concerning this issue. No other agreements or commitments were reached.

Attachments:
1. Agenda
2. Action Item List
3. Weekly Report It
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WEEKLY INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: June 3, 1991

• GENERAL ISSUES

Action Item Review

• INDIVIDUAL PROJECT STATUS

618-9 Burial Ground
o Progress during the past week.

300 Area Process Trenches
En o Project Documentation Status.

200-W Carbon Tetrachloride
o ERA Proposal Status.

- • OTHER ISSUES

• SUMMARY OF ACTION ITEMS



EXPEDITED RESPONSE ACTION STATUS MEETING

-ACTION ITEMS-
June 3, 1991

ORGANIZATION ACTION ITEM

DOE Revise the TPA to refer to Interim Response
Actions and Interim Measures as Expedited
Response Actions. (open)

EPA Review and consolidate Ecology's comments with
EPA's comments on the document "Prioritizing
Sites for Expedited Response Actions at the
Hanford Site." (open)

WHC Disposition DOE-HQ comments on the document

Ln
"Prioritizing Sites for Expedited Response
Actions at the Hanford Site." (open)

WHC Provide EPA with a short written summary on the
-» HC1 air release issue, including brief

discussions of the impact of the various
regulations on the design of the vapor
extraction system. (closed) Issue wi77 be
discussed in the June 3, 1991, interface
meeting.

°•.a WHC Provide EPA and DOE with an update of the
N-Springs engineering study. (open)

WHC Provide EPA and DOE with updated schedules
monthly. (open)
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Weekly Report, Week Ending June 2, 1991
EXPEDITED RESPONSE ACTIONS

Technical Contact - Wayne L. Johnson, 376-1721
Environmental Division

618-9 BURIAL GROUND EXPEDITED RESPONSE ACTION - Field work for Phase I of the
618-9 Burial Ground Expedited Response Action (ERA) is complete. Waste stored
on the site will be dispositioned and disposed as analysis results from the
samples are returned. The burial boxes will be assayed by Pacific Northwest
Laboratories after receipt and Quality Assurance approval of work procedures.

Several alternatives for treating the soil at the 618-9 Burial Ground are
currently being researched. Alternatives being evaluated include
insitu/exsitu bioremediation, soil washing/flushing, and thermal incineration.

Concurrence on the method of segregating the miscellaneous debris in the
S^ burial ground has been obtained from the Solid Waste Engineering Analysis

(SWEA) Section. In addition, the SWEA sent a DSI stating that several pieces
of electrical equipment found in the burial ground do not need to be handled
as regulated. As a result of these activities, much of the miscellaneous
debris can be disposed of as unregulated low level waste.

^ 316-5 PROCESS TRENCH EXPEDITED RESPONSE ACTION - The ERA preparation
activities are progressing on schedule. The Decommissioning Work Procedure,
Hazardous Waste Operation Permit, and Radiation Work Permit are being
developed. The draft Environmental Engineering and Geotechnology Readiness
Review Manual and WHC-CM-6-6 Readiness Review Manual have been used to
determine that the action does not warrant a readiness review and a checklist
will be used to authorize initiation of field activities. The option to lease
an excavator to perform the work has been initiated to obtain a unit by July

-- 1, 1991.

200WEST CARBON TETRACHLORIDE EXPEDITED RESPONSE ACTION - The ERA proposal is
undergoing final WHC review and is on schedule to be provided to DOE-RL and
the regulators June 17, 1991. The specification for the catalytic oxidizer
module has been provided to the buyer initiating the procurement activities.
In addition, specifications for a 150kw generator and the HEPA filter housing
has also been prepared.

June 2, 1991
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